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Woodbury County Project: BROS-CO97(100)--8J-97 O (//28 /Ig
Agreement Number: CONTRACT ID: 97-CO87-100
80% 20%
Plan Project Participating Nonparticipati Total
Line Number Item Number Item ription Units Quantity Quantity Unit Price Amount Amount Amount
10 2101-0850001 Clearing and Grubbing Acres 0.97 097 § 270000 § 2,00520 § 52380 § 2,619.00
20 2102-2710070 Excavation Class 10 Roadway and Borrow cYy 2964 2064 § 295 § 6,995.04 § 1,748.76 § 8,743.80
30 2102-2712015 Excavation Class 12 Boulders or Rock Fragments cY 155.56 362.222 § 1500 § 434666 § 1,086.67 $ 5,433.33
40 2104-2710020 Excavation Class 10 Channel cy 11676 11676 § 310 § 2895648 § 7.23912 § 36,195.60
50 2123-7450000 Shoulder Finishing, Earth STA. 251 251 § 12000 § 240960 § 60240 § 3,012.00
60 2401-6745625 Removal of Existing Bridge Lump 1 1 § 2500000 § 20,000.00 § 5,000.00 $ 25,000.00
70 2402-2720000 Excavation Class 20 cY 289 289 § 2000 § 462400 § 1,156.00 § 5,780.00
80 2403-0100010 Structural Concrete (Bridge) cy 391.6 3916 § 30000 $ 93,984.00 § 23496.00 § 117,480.00
20 2404-7775000 Reinforcing Steel LB 5828 5828 § 075 § 3,496.80 § B74.20 § 4,371.00
100 2404-7775005 Reinforcing Steel, Epoxy Coated L8 88315 88315 § 077 § 54,402.04 § 1360051 § 68,002.55
110 2407-0551380 Beams Pretensioned Prestressed Concrete, CB0 Each 15 15 § B8,809.00 § 105,708.00 $§ 26,427.00 § 132,135.00
120 2408-7800000 Structural Steel LB 3229 3220 § 275 § 7,403.80 § 177595 § 8,879.76
130 2414-6424124 Concrete Open Railing, TL-4 LF 540 540 § 40.00 § 17,280.00 § 4,32000 § 21,600.00
140 le’ 2501-0201057 Piles, Steel, HP 10X57 LF 1400 1470 $ 3500 $ 41,160.00 $ 10,290.00 $ 51,450.00
150 2501-0201473 Piles, Steel, Hp 14X73 LF 1800 1800 § 4200 § 60,480.00 § 1512000 § 75,600.00
160 2501-5478073 Concrete Encasement of Steel H Piles, HP 14X73(P10L Type 3) LF 440 396 § 80.00 § 2534400 § 6,336.00 § 31,680.00
170 2501-6335010 Prebored Holes LF 200 200 § 30,00 § 480000 § 1,20000 § 6,000.00
180 2505-4008400 Steel Beam Guardrail Barrier Transition Section Each 4 4 § 165000 § 5,280.00 § 1,32000 § 6,600.00
190 2505-4021010 Steel Beam Guardrail End Anchor Bolted Each 4 4 § 20000 § 640.00 § 160.00 $§ 800.00
200 2505-4021700 Steel Beam Guardrall end Terminal Each 4 4 § 165000 § 528000 § 1,32000 § 6,600.00
210 2507-3250005 Engineering Fabric sy 641 641 § 250 § 1,28200 § 32050 § 1,602.50
220 2507-6800061 Revetment, Class E TON 790 109225 § 3400 § 20,700.20 § 742730 § 37,136.50
230 2516-6910000 Safeiy Closure Each 2 2 150.00 § 24000 § 6000 § 300.00
240 2528-845110 Traffic . ntrol Lump 1 1§ 420000 § 3,36000 § 84000 § 4,200.00
250 25331-4980005 Mobilization Lump 1 1 §$70,00000 $ 56,00000 $ 1400000 § 70,000.00
260 2599-9999020 Modified Class C Gravel Ton 500 37918 § 1500 § 4,550.16 § 1,137.54 § 5,687.70
270 2601-2634100 Mulching Acres 0.97 08 § 700.00 $ 448.00 § 112.00 § 560.00
280 2601-2636043 Seeding and Fertilizing (Rural) Acres 0.97 08 § 75000 § 480.00 § 12000 § 600.00
200 2602-0000020 Silt Fence LF 1124 a5z § 550 § 1,548.80 § Js7.20 § 1,836.00
aoo1 6100-2501080 Pile Points Each 18 18 $ 147.00 $ 211680 § 529.20 § 2,646.00
8002 6200-5000011 (Price Adjustment) Aggregate Gradation Test Deviation Lump 1 1§ (58.50) § (46.80) $ (11.70) § (58.50)
8003 6100-2501010 (Extra Work) Splicing of Steel H-Piles Each 7 7 % 35000 § 1,960.00 $ 490.00 $ 2,450.00
8004 6200-5000011 (Price Adjustment) Aggregate Gradation Test Deviation Lump 1 1% (1,825.20) § (1,460.16) $ (365.04) § (1,825.20)
8005 2599-0999005 (Price Adjustment) Failure to comply with FHWA-1273.05 X Lump 1 1 $(35,779.00) § (28,623.20) $ (7,155.80) § (35,779.00)
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We, the undersigned certify that the above tems and amounts listed hereon Total $ 56595042 § 14148761 § 707,438.03 =
are true and correct to the best of our knowledge and belief
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IDOT Local Systems District 3 Engineer Date ™o 4

Dixon Construction Company
Dave Dixon
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Chairperson of the Board of Supervisors




