

Contract 037821



**Iowa Department of Transportation**  
**CONTRACT CONSTRUCTION PROGRESS VOUCHER**

FINAL

ER-C097(145)--58-97  
 Landscaping  
 WOODBURY COUNTY ENGINEER

12/16  
 12/17/24

Voucher No. 3

DATE LAST VOUCHER 07-12-23  
 MO. DAY YR.

THIS VOUCHER - -  
 MO. DAY YR.

DAYS WORKED			RET. %	Contractor No. 06710 LA CARLSON CONTRACTING INC HINTON, IA									
TO DATE	LAST VOUCH.	AUTH.		ITEM NO.	QUANTITY AWARDED	QUANTITY AUTHORIZED	UNIT OF MEASURE	FCT.	Compl. Last Voucher	RURAL PARTICIPATING	RURAL NON-PARTICIPATING	URBAN PARTICIPATING	URBAN NON-PARTICIPATING
12.0	20.0	3.000		0010	2100.000	2100.000	Cubic Yd	410	2100000	000	000	000	
					EMBANKMENT - IN-PLACE			TOTAL TO DATE					
				0020	86.000	86.000	Cubic Yd	410	86000	000	000	000	
					EXCAVATION, CL 10, CHANNEL			TOTAL TO DATE					
				0030	1060.000	1060.000	Ton	410	1066210	000	000	000	
					REVTMENT, CLASS E			TOTAL TO DATE					
				0040	46.250	46.250	Lump Sum	401	46250	000	000	000	
					TRAFFIC CONTROL			TOTAL TO DATE					
				0050	5.000	5.000	Each	401	10500	000	000	000	
					FLAGGER			TOTAL TO DATE					
				0060	3000.000	3000.000	Lump Sum	401	3000000	000	000	000	
					MOBILIZATION			TOTAL TO DATE					
				8999	1.000	1.000	Lump Sum	401	000	000	000	000	
					STOCKPILED MATERIALS			TOTAL TO DATE					

I certify that the work items shown herein are just and unpaid, and that the requirements of the Iowa Department of Transportation specifications for this project, including all requirements as to maximum hours of labor and minimum wages have been complied with.

SIGNATURES REQUIRED ON LINES 1 & 2 FOR PROGRESS PAYMENT AND LINES 1-3 FOR FINAL PAYMENT AS APPLICABLE.

1. DATE 12/13/2024 PROJECT ENGINEER CERTIFICATION  
*Mark J. Plaker*

2. DATE \_\_\_\_\_ CHAIRMAN OF BOARD OF SUPERVISORS APPROVAL  
 IDOT is not involved in this Farm to Market project.

3. DATE \_\_\_\_\_ DISTRICT CONSTRUCTION/LOCAL SYSTEMS ENGINEER OR OFFICE DIRECTOR APPROVAL  
 Project records reviewed.  Project records not reviewed. Recommend payment based on the project engineers certification.

CLAIMANT'S CERTIFICATION (Required for Final Payment Only)

*Eric Carlson* the PRESIDENT  
 for L.A. CARLSON CONTRACTOR (contractor) certify that the work items shown herein are just and unpaid, and that the requirements of the Iowa Department of Transportation specifications for this project, including all requirements as to maximum hours of labor and minimum wages have been complied with.

DATE 12-12-24 SIGNED CLAIMANT (CONTRACTOR)  
*ERIC CARLSON*

CERTIFICATION FOR HOURS AND LABOR APPLIES ONLY TO FEDERAL PARTICIPATING PROJECT.